

# SCFF-metric Funded Projects

Fall 2020 Progress report (due December 18, 2020)

Your Name \*

Noell Adams

Project Title \*

Advanced Reporting from DegreeWorks

1) Please estimate how far along your project is toward goal, i.e. % of completion. \*

50%

2) What results are you seeing up to and through the fall 2020 term? \*

We have developed SQL reports capable of mining data from student's degree and certificate audits in DegreeWorks.

2a. Please provide any data on outcomes based on your funded efforts to date. \*

No outcome data at this time since the project is not yet completed.

3) What results do you expect to see by the end of spring 2021 term? \*

The project work is expected to be completed by the end of spring 2021.

The core project milestones yet to be achieved include the following:

- Populate the Curriculum Planning Assistant (CPA) with current student data.
- Test and validate audit reports.
- Go live with advanced reporting from DegreeWorks audits.

The supplemental project milestones yet to be achieved include the following:

- Develop SQL reports to mine data from student educational plans (SEPs).
- Test and validate SEP reports.
- Go live with advanced reporting from DegreeWorks SEPs

4) What has been your biggest achievement so far? \*

We have developed SQL reports capable of mining data from student's degree and certificate audits in DegreeWorks.

5) What lessons have been learned? What do we need to know organizationally? \*

(if addressing the pandemic, please be specific on how you are getting past pandemic barriers).

All aspects of our institution are highly dependent on ITS. Thus, we are all negatively impacted when there are inadequate staffing levels in this department, which I believe is the case at present.

6) Is anything getting in the way of your expected results? \*

(if addressing the pandemic, please be specific on how you are getting past pandemic barriers).

The project completion date has been extended due to inadequate staffing levels in ITS.

7) When do you expect to conclude your SCFF-metric project? \*

Please choose one:

By December 30, 2020

By June 30, 2021

By December 30, 2021

By June 30, 2022

Other: \_\_\_\_\_

8) The following questions are regarding your project budget and expenses.

Please answer in terms of dollars.

8a. Please state your total funded award. \*

\$19,200

8b. What was your project allocation for Year 1 (i.e., start of project – 6/30/20)? \*

\$19,200

8c. What were your total expenses for Year 1 (ending 6/30/20)? \*

\$6,160

8d. What was your project allocation for Year 2 (i.e., 7/1/20 – 6/30/21)? \*

\$0

8e. What is the total expense amount through 12/30/20? \*

\$8,440

8f. If you have planned expenses for 1/1/21 – 6/30/21, please provide the estimated amount. \*

\$4,600

**9) No response needed, but we'd like you to know in advance of your next progress reports (March 2021 and June 2021), please be prepared to share...**

- a. The SCFF metrics you will be able to report on by end of spring 2021.
- b. What data you will use to show impact.

This form was created inside of Chabot Las Positas Community College District.

Google Forms