

Advanced Reporting from DegreeWorks

SCFF Project Update
October 16, 2020

Presented by Noell Adams

Goals, Objectives, & Expected Outcomes

Goal

Proactively award more degrees and certificates

Objectives

Set up advanced reporting from DegreeWorks

Expected Outcomes

Increase degree & certificate completions

District Award

1. Awarded one-time investment of \$19,200
 - Employ a technical consultant
2. FOAP set up in February 2020
3. Unspent funds rolled over into 2020-2021

Advanced Reporting from DegreeWorks - SCFF Project Update

Project Status

Core Project Milestones – Reporting from Audits		Status
1.	Develop reports to mine student audit data	Completed
2.	Populate Curriculum Planning Assistant (CPA) with current student data	Target completion is Dec 2020
3.	Test and validate audit reports	Target completion is Dec 2020
4.	Go live with advanced reporting from DegreeWorks audits	Target completion is Feb 2021

Supplemental Project Milestones – Reporting from SEPs		Status
1.	Develop reports to mine student educational plan (SEP) data	Target completion is Feb 2021
2.	Test and validate SEP reports	Target completion is Mar 2021
3.	Go live with advanced reporting from DegreeWorks SEPs	Target completion is Mar 2021

Advanced Reporting from DegreeWorks - SCFF Project Update

Questions?