

SCFF Seeded Project Reporting

Status Report Deadline May 8, 2020

1. Has your project started? Yes/no *

Yes

No

1a. Your Name *

Jennifer Lange

1b. Name of Project *

Program Mapping - Chabot

1c. Please address any adjustments in timeline and how the pandemic is affecting your timeline (fill in the blank, short answer requested). *

Our initial mapping sessions with faculty were scheduled for April, so we are planning to push those into the summer.

2. Given the pandemic may have changed your planned goals and objectives, please confirm/update your project goals and objectives. *

The goals of turning more applicants into enrolled students whose path to their degree/cert is more direct remains the same. The timeline for completion of the maps will need to shift by at least one semester though, so the anticipated impact would then shift accordingly.

3. What goals/objectives do you anticipate completing in Spring 2020? Include any plans for Summer 2020. *

No work will be completed in Spring 2020 due to the need to reschedule the pilot Mapping Days. We plan to reschedule those programs (ECD; Global Studies - PoliSci, History, Econ, Geography, Anthropology; and STEM - Biology, Chemistry, Physics) in July.

4. What goals/objectives will you take on in Fall 2020? *

In Fall 2020 we plan to begin the mapping process with the remaining highest declared majors: Business, Behavioral Science (Psychology, Sociology, Human Services), Computer Science, Health Science (Allied Health, Kinesiology, Nutrition), and Engineering.

5. What data metrics will you use to measure project success and outcomes? (for example, address FTES, certificates, degrees, etc. according to your initial proposal).

*

We expect to see increases in FTES as well as shorter term success metrics (Engl/Math completion, CTE units, certificate completion). Degree and transfer would be impacted, but these numbers aren't expected to be significant until 2-3 years after map deployment.

6. Please remark on impact the COVID-19 crisis made to your budget and expenditure expectations. *

No changes, just a time shift.

6a. Please report on what you have spent to date. *

\$0

6b. Please report on what you expect to carryover July 1. *

100%

7. Is there anything you would like support on? Feel free to make suggestions that would help with better workflow or outcomes. *

Flex time would be great! We need software in which to create and house the templates. Both InDesign and InCopy have been recommended to me, but I know nothing about these types of programs and would need help reviewing and selecting (jointly with LPC).

This content is neither created nor endorsed by Google.

Google Forms