


CDD Development Milestones

Phase 1

Fall 2024
Project Kickoff


CSV file extraction from
Argos and CRM Advise



Phase 2

Winter 2025
Pilot Program

Student Education Plan
Completion and
Counseling Utilization



Phase 3

Spring 2025
Prototype Development

First Generation
Executive Dashboard



Phase 4

Fall 2025
Production Deployment

District-wide
Implementation at
CLPCCD

